COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 22/ 2002

ESTI MATE SUMVARY 09: 44: 24
CONTI D. C12487 ESTI MATE NO. 0006 PROG SPEC YR 1999
PCN: 12487-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 108.5 DAYS TI ME ALLOW 164 WORK DAYS
RAMP METERI NG, SH 470 AT WADSWORTH AND QUEBEC PERCENT TI ME: 66. 16 ORI G TI ME ALLOWN 150 WORK DAYS

PRQIECT NO STA 4701-092
RAMP METERI NG, SH 470 AT WADSWORTH AND QUEBEC

NAVE OF ROAD: SH 470/ WADSWORTH AND QUEBEC
PRQIECT COUNTI ES: JEFFERSON, REG ON 6 DOUGLAS, REG ON 6
CONTRACTOR:
TARCO | NCORPORATED PAY PERI OD ENDI NG 08/ 20/ 2002 DATE TI ME STARTED 03/01/2002
4781 W 58TH AVE. DATE LET 02/ 07/ 2002 DATE WORK BEGAN 03/ 11/2002
DATE AWARDED 02/ 11/ 2002 DATE TI ME STOPPED 07/ 11/2003
DATE CONTRACT EXECUTED  02/28/2002 DATE ACCEPTED 07/ 11/ 2003
ARVADA CO 80002 303-429- 2221 DATE NOTI CE TO PROCEED 03/ 01/ 2002
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1,094, 141.41 PARTI Cl PATI NG $ 607, 017. 93 $ 134, 801. 16
AWARD PRQIECT AMT: $ 1,024, 049. 65 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 55. 48% TOTAL EARNI NGS 607, 017. 93 134,801. 16
FUNDS AVAI LABLE: $ 487,123. 48 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 607, 017. 93 134, 801. 16
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -3,519.72 -885. 16
SECURI TI ES ENCUMBERED 3,519.72 885. 16
NET EARNI NGS 607, 017. 93 134, 801. 16
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 607, 017. 93 134, 801. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYVENT DE ; 77777 1 73;:8;):[.1?3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C12487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12487-BI D ESTI MATE RUN 08/ 22/ 2002
PRQJECT: STA 4701-092 ESTI MATE NO 0006 09: 44: 24

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0060 207-00205 TOPSO L 1, 066. 000 641. 000
cY 323. 000 1, 227. 40
3.80000 964. 000 3, 663. 20
0065 208-00010 ERCSI ON BALES 78. 000 36. 000
EACH 10. 000 180. 00
18. 00000 46. 000 828. 00
0070 208-00020 SILT FENCE 547. 000 547. 000
LF 0. 000 0.00
1. 75000 547. 000 957. 25
0075 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0080 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0.500
LS 0. 250 500. 00
2, 000. 00000 0. 750 1, 500. 00
0085 208-00205 EROSI ON CONTROL SUPERVI SOR 80. 000 8. 000
HOUR 32.000 2, 240. 00
70. 00000 40. 000 2, 800. 00
0090 209-00100  *WATER ( LANDSCAPI NG) 10. 000 0. 000
MGAL 0. 000 0.00
30. 00000 0. 000 0. 00
0095 210-00750 *RESET LI GHT STANDARD 3. 000 0. 000
EACH 3.000 6, 300. 00
2,100. 00000 3.000 6, 300. 00
0100 210-01000 *RESET FENCE 895. 000 425. 000
LF 0. 000 0.00
4. 00000 425. 000 1, 700. 00
0105 210-04015  MODI FY MANHOLE 1. 000 0. 000
EACH 1. 000 1, 150. 00
1, 150. 00000 1. 000 1, 150. 00
0110 210-04020  MODIFY | NLET 1. 000 0. 000
EACH 0. 000 0.00
3, 800. 00000 0. 000 0. 00



CONTI D: C12487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12487-BI D ESTI MATE RUN 08/ 22/ 2002
PRQJECT: STA 4701-092 ESTI MATE NO 0006 09: 44: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0115 212-00006  *SEEDI NG ( NATI VE) 3.100 0. 000
ACRE 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0120 213-00003  *MJILCHI NG (\VEED FREE) 3.100 0. 000
ACRE 0. 000 0. 00
900. 00000 0. 000 0. 00
0125 213-00061  *MJILCH TACKI FI ER 310. 000 0. 000
LB 0. 000 0.00
2. 00000 0. 000 0. 00
0130 215-00100 *TRANSPLANT TREE (OVER 6 | NCH) 15. 000 15. 000
EACH 0. 000 0. 00
440. 00000 15. 000 6, 600. 00
0135 216-00015 *SO L RETENTI ON BLANKET ( EXCELSI OR) 1, 302. 000 0. 000
5% 0. 000 0.00
2..80000 0. 000 0. 00
0140 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1, 880. 260 1, 396. 520
TON 483. 740 8, 707. 32
18. 00000 1, 880. 260 33, 844. 68
0145 412-00900 *CONCRETE PAVEMENT (9 | NCH) 6, 939. 000 4, 546. 000
5% 0. 000 0.00
34. 25000 4, 546. 000 155, 700. 50
0150 506-00209 RIPRAP (9 I NCH) 326. 000 0. 000
cy 265. 000 13, 250. 00
50. 00000 265. 000 13, 250. 00
0155 607-11580 FENCE ( TEMPORARY) 1, 772. 000 1, 772. 000
LF 0. 000 0.00
2.30000 1, 772. 000 4,075. 60
0160 608-00026 CONCRETE BI KEWAY (6 | NCH) 591. 000 569. 000
sy 0. 000 0. 00
24. 00000 569. 000 13, 656. 00
0165 612-00001  DELI NEATOR (TYPE I) 18. 000 0. 000
EACH 9. 000 216. 00
24. 00000 9. 000 216. 00



CONTI D: C12487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12487-BI D ESTI MATE RUN 08/ 22/ 2002
PRQJECT: STA 4701-092 ESTI MATE NO 0006 09: 44: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0170 612-00002  DELI NEATOR (TYPE I1) 23.000 0. 000
EACH 23. 000 598. 00
26. 00000 23. 000 598. 00
0175 612-00003  DELI NEATOR (TYPE I11) 0. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0180 613-00201  *2 | NCH ELECTRI CAL CONDUI T ( JACKED) 1, 458. 000 703. 000
LF 0. 000 0.00
14. 35000 703. 000 10, 088. 05
0185 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 6, 546. 000 3, 128. 000
LF 640. 000 4,032. 00
6. 30000 3, 768. 000 23, 738. 40
0190 613-07000 *PULL BOX ( SPECI AL) 4. 000 0. 000
EACH 0. 000 0.00
414. 80000 0. 000 0. 00
0195 613-10000 *WRI NG 1. 000 0. 000
LS 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0200 614-00012  SIGN PANEL (CLASS I1) 242.930 17.500
SF 67. 900 2, 023. 42
29. 80000 85. 400 2,544.92
0205 614-01552  STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 196. 500 0. 000
LF 61. 500 1, 414. 50
23. 00000 61. 500 1, 414.50
0210 614-70216 *TRAFFI C SI GNAL FACE (8-8) 4. 000 2.000
EACH 0. 000 0.00
400. 00000 2.000 800. 00
0215 614-70328  *TRAFFI C SI GNAL FACE (12- 8- 8) 4. 000 2.000
EACH 0. 000 0. 00
462. 00000 2.000 924. 00
0220 614-72871  *LOOP DETECTOR W RE ( PREFAB) SPECI AL 734. 000 367. 000
LF 0. 000 0.00
4. 60000 367. 000 1, 688. 20



CONTI D: C12487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12487-BI D ESTI MATE RUN 08/ 22/ 2002
PRQJECT: STA 4701-092 ESTI MATE NO 0006 09: 44: 24

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0225 614-72875 *LOOP DETECTOR W RE 2, 346. 000 2, 346. 000
LF 0. 000 0.00
3. 15000 2, 346. 000 7,389. 90
0230 614-72878 *TRAFFIC SI GNAL VEH CLE DETECTOR AMPLI FI ER (LOOP TYPE) 12. 000 0. 000
EACH 0. 000 0.00
1, 165. 00000 0. 000 0.00
0235 614-80000  *FLASH NG BEACON 4. 000 2.000
EACH 0. 000 0.00
1, 975. 00000 2.000 3, 950. 00
0240 614-84100 *TRAFFIC SI GNAL PEDESTAL POLE ALUM NUM 4. 000 2.000
EACH 0. 000 0.00
1, 030. 00000 2.000 2, 060. 00
0245 614-86105 *TELEMVETRY (FI ELD) 4. 000 0. 000
EACH 0. 000 0.00
636. 00000 0. 000 0. 00
0250 614-86240 *TRAFFIC S| GNAL CONTROLLER ( TYPE 170) 3. 000 0. 000
EACH 1. 000 11, 900. 00
11, 900. 00000 1. 000 11, 900. 00
0255 620-00020  SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0.00
260. 00000 2.000 520. 00
0260 621-00450 DETOUR PAVENENT 351. 000 351. 000
sy 0. 000 0.00
10. 45000 351. 000 3, 667. 95
0265 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0. 800
LS 0. 000 0.00
14, 000. 00000 0. 800 11, 200. 00
0270 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 9, 800. 00
24, 500. 00000 1. 000 24, 500. 00
0275 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0.500
LS 0. 000 0.00
1, 670. 00000 0.500 835. 00



CONTI D: C12487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12487-BI D ESTI MATE RUN 08/ 22/ 2002
PRQJECT: STA 4701-092 ESTI MATE NO 0006 09: 44: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0280 627-00001  *PAVEMENT MARKI NG PAI NT 62. 500 18. 500
GAL 31. 000 5, 332.00
172. 00000 49. 500 8, 514. 00
0285 627-00005  *EPOXY PAVEMENT MARKI NG 36. 600 0. 000
GAL 14. 600 4,190. 20
287. 00000 14. 600 4,190. 20
0290 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 571. 600 0. 000
SF 0. 000 0.00
10. 30000 0. 000 0. 00
0295 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 96. 000 0. 000
XWALK- STOPLI NE
( SF 48.000 444.00
9. 25000 48. 000 444,00
0300 630-00000 *FLAGG NG 350. 000 144. 000
HOUR 87. 000 2, 740. 50
31. 50000 231. 000 7,276. 50
0305 630-00007 *TRAFFI C CONTROL | NSPECTI ON 164. 000 106. 000
DAY 16. 000 1, 664. 00
104. 00000 122. 000 12, 688. 00
0310 630-00012  *TRAFFI C CONTROL MANAGEMENT 65. 000 26. 000
DAY 15. 000 6, 600. 00
440. 00000 41. 000 18, 040. 00
0315 630-80001  *FLASH NG BEACON ( PORTABLE) 2.000 1. 000
EACH 0. 000 0. 00
575. 00000 1. 000 575. 00
0320 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4.000 1. 000
EACH 0. 000 0.00
58. 00000 1. 000 58. 00
0325 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 38. 000 14. 000
EACH 1. 000 115. 00
115. 00000 15. 000 1, 725. 00
0330 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 1. 500
EACH 0. 000 0.00
115. 00000 1. 500 172.50



CONTI D C12487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12487-BI D ESTI MATE RUN 08/ 22/ 2002
PRQJECT: STA 4701-092 ESTI MATE NO 0006 09: 44: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0335 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 80. 000 28. 000
SF 0. 000 0. 00
18. 00000 28. 000 504. 00
0340 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 0. 500
TYPE
) EACH 0. 000 0. 00
1, 749. 95000 0.500 874.98
0345 630-80359 *PORTABLE MESSAGE S| GN PANEL 15. 000 4.000
DAY 0. 000 0. 00
115. 00000 4.000 460. 00
0350 630-80360 *DRUM CHANNELI ZI NG DEVI CE 150. 000 49. 000
EACH 0. 000 0. 00
58. 00000 49. 000 2,842.00
0355 630-80370 CONCRETE BARRI ER ( TEMPORARY) 3, 600. 000 1, 800. 000
LF 0. 000 0. 00
19. 00000 1, 800. 000 34, 200. 00
0360 630-80380 *TRAFFI C CONE 200. 000 100. 000
EACH 0. 000 0. 00
13. 80000 100. 000 1, 380. 00
0365 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 1.000 0. 000
EACH 0.500 11, 500. 00
23, 000. 00000 0. 500 11, 500. 00
0370 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0375 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0385 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C12487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 12487-BI D ESTI MATE RUN 08/ 22/ 2002
PRQJECT: STA 4701-092 ESTI MATE NO 0006 09: 44: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0390 700-70035 F/ A OBTAIN PONER SOURCES 15, 705. 430 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0405 625-00001 CONST SURVEYI NG (HOUR) MCR #2 15. 000 15. 000
HOUR 0. 000 0.00
110. 00000 15. 000 1, 650. 00
0410 203-00010 UNCL EXCAV (CIP) CMO #3 6, 750. 000 3, 348. 000
Cy 2,124.000 10, 089. 00
4.75000 5,472. 000 25,992. 00
0415 203-00062 EMB MATL (CIP) (SPEC) CMO #3 4,595. 000 3, 364. 000
cY 1, 231. 000 5, 539. 50
4. 50000 4, 595. 000 20, 677. 50
0420 900- 00006 ADDED | TEM ( DOLLAR)/ OVERWEI GHTLOAD PRI CE REDUCTI ON - -40. 000 -40. 000
MCR #4
DOL 0. 000 0. 00
1. 00000 -40. 000 -40.00
0425 613-10010 W RI NG (SPEC) CMO #5 1. 000 0. 000
LS 0. 000 0.00
5, 100. 00000 0. 000 0. 00
0430 503-00048 *DRI LLED CAI SSON (48 I NCH) CMO #5 31. 500 0. 000
LF 0. 000 0. 00
655. 00000 0. 000 0.00
0435 614-32400 MONOTUBE OVERHEAD SI GN CANT (24 IN DIA) CMO #5 1. 000 0. 000
EACH 0. 000 0.00
47, 850. 00000 0. 000 0. 00
0440 614-87020 OPTI C TRANSCEI VER CMO #5 3. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0445 614-87406 FI BER OPTIC CABLE (S MODE) (6 S) CMO # 5 2,999. 000 0. 000
LF 0. 000 0.00
7. 85000 0. 000 0.00
0450 614-10123 INST VAR MESG SIGN CMO # 5 1.000 0. 000
EACH 0. 000 0. 00

9, 000. 00000 0. 000 0. 00



CONTI D: C12487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12487-BI D ESTI MATE RUN 08/ 22/ 2002
PRQJECT: STA 4701-092 ESTI MATE NO 0006 09: 44: 24

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0455 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) MCR # 6 400. 000 0. 000
LF 0. 000 0.00
20. 50000 0. 000 0. 00
0460 606-02003 *END ANCHORAGE (NONFLARED) MCR # 6 2. 000 0. 000
EACH 0. 000 0.00
2, 166. 00000 0. 000 0.00
0465 606-01340 *END ANCHORAGE TYPE 3D MCR # 6 2.000 0. 000
EACH 0. 000 0.00
475. 00000 0. 000 0. 00
0470 626-00000  MOBI LI ZATI ON MCR #7 1. 000 0. 000
LS 0. 000 0.00
3, 783. 00000 0. 000 0.00
0475 603-01185 18 IN RCP (CIP) MR #7 41.500 0. 000
LF 0. 000 0.00
69. 00000 0. 000 0. 00
0480 603-05018 18 I N RCES MCR #7 1. 000 0. 000
EACH 0. 000 0.00
575. 00000 0. 000 0. 00
0485 604-00305 |INLET TY C (5 FT) MR #7 1. 000 0. 000
EACH 0. 000 0.00
3, 300. 00000 0. 000 0. 00
0490 900- 00004  ADDED | TEM (CUBI C YARD)/ PROCESS EMBANKMENT MCR # 8 4,595. 000 0. 000
cy 0. 000 0.00
3.29000 0. 000 0. 00
0495 900- 00006  ADDED | TEM (DOLLAR)/ ADDI TI ONAL COST- FI ELD OFFI CE 5, 400. 000 0. 000
(CLASS 2) MCR-9
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,051,441.41$ 134,801.16$ 564,317.93
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0395 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
30, 300. 00000 1. 000 30, 300. 00



DEPARTMENT OF TRANSPORTATI ON

Page 11

CONTI D: C12487
PCN: 12487-BI D ESTI MATE RUN 08/ 22/ 2002
PRQJECT: STA 4701-092 ESTI MATE NO 0006 09: 44: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0400 620-00011  FIELD LABORATORY (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
12, 400. 00000 1. 000 12, 400. 00

CAT 0400 CURRENT AMI  $ 42,700.00 %

0.00% 42,700. 00

PRQJECT TOTAL CURRENT AMI $ 1,094,141.41$%

134,801.16$% 607,017.93



